2013 Capital Plan for

Government Buildings - Fire & Emergency Services
3/31/2013 YTD

Project Name Beginning Budget Budget Changes Total Budget Total Spent Remaining Status
JFire Station 4 Buildling Addition 3,709 3,709 3,708.72 0.28
IFire Station 5 Asphalt Driveway Replacement 9,200 9,200 9,200.00
IFire Station 5 Parking Lot/Driveway Replacement 117,000 117,000 117,000.00
IFire Station 1 Concrete Replacement 15,800 15,800 15,800.00 0.00 Complete
IFire Station 1 Assessment/Conceptual Design 342,000 342,000  137,793.54 | 204,206.46
lcommunications Towers Construction 118,800 48,000 166,800 166,800.00 'Construction Phase
Totals 606,509 48,000 654,509 | 157,302.26 = 497,206.74




