
DOT-120B (10/00)   
SOUTH DAKOTA DEPARTMENT OF TRANSPORTATION 

METROPOLITAN PLANNING ORGANIZATION  
TRANSPORTATION IMPROVEMENT PROGRAM REVISIONS/ADDITIONS CHECKLIST 

USE THIS FORM FOR METROPOLITAN PLANNING ORGANIZATION REVISIONS 
 

NUMBER: 06-006 (TO BE ASSIGNED BY PLANNING & PROG) 
 
TO: Marcia Elkins, Rapid City MPO Director DATE: 06-07-06 
1. X REVISION  ADDITION 

 
PROJECT IDENTIFICATION 

 
2. PROJECT NUMBER: 

 
IM 90-1(120)33,  
IM-PH 90-1(61)49 & 
P-PH 0079(49)85 

PCN: 
 

6180, 
5586, & 
6951 

COUNTY: Meade 

3. ROUTE: I-90, I-90 & 
SD79 

  MILEPOST: 30-40, 49-52 & 
85 (on Hwy 79) 

  LENGTH: 8, 2.6, and 1 miles 
respectively 

4. TYPE OF WORK: Construct median crossovers and ramp detours for use on future construction 
                                                Projects. 
5. LOCATION DESCRIPTION: I 90 median crossovers at Tilford Exit (40), 1.4 miles north of Black Hawk 
 Exit (51), and 0.7 miles south of Black Hawk Exit (51);  Hwy 79 median crossover 0.5 miles north of  Peaceful 
 Pines Road;  I-90 Ramp detours at National Cemetery Exit (34), Pleasant Valley Exit (37) & Tilford Exit (40) 
6. APPROVED PROGRAM ITEM NO.  3,21 PAGE NO. 43,46 ESTIMATED COST: $1.375 total 

             {$.825(on 6180) 
               $.350(on 5586) 
               $.200(on 6951) 

PROPOSED REVISION/ADDITION 
 

7. PROPOSED PROGRAM REVISION: Add project in FY06 to construct median crossovers and ramp 
 Detours for FY 07 projects 

 
8. JUSTIFICATION FOR REVISION: This revision will enable 2006 construction of median crossovers 

 and ramp detours for use on 3 construction projects to begin in calendar year 2007. Building crossovers for the  new Black Hawk  

 interchange and the associated Hwy 79 service road in advance will keep both projects to a 2 year duration and will ensure that the  

 roads are restored to full capacity prior to the Sturgis Rallies of 2007 and 2008. Advance construction of crossovers and ramp detours 

 for the reconstruction of I-90 between Sturgis and Tilford will ensure completion of Phase 1 work by the Sturgis Rally of 2007. 

 Money spent on this project will directly reduce the cost of construction on the associated projects in FY07. 

 
9. REVISED TOTAL PROJECT COST:  (PCN 6180) 

REVISED TOTAL PROJECT COST:  (PCN 5586) 
REVISED TOTAL PROJECT COST:  (PCN 6951) 

$12.829 
$12.768 
$1.809 

CHANGE FROM FY2006 
CHANGE FROM FY2006 
CHANGE FROM FY2006 

$.825 
$.350 
$.200 

CHANGE FROM FY2007 
CHANGE FROM FY2007 
CHANGE FROM FY2007 

-$.825 
-$.350 
-$.200 

    
10. PROPOSED FUNDING SOURCE: Interstate 3-R (6180 & 5586) & Minor Art. Const/Reconst.(6951) 
11. SUBMITTED BY: Bradley W. Remmich TITLE: SDDOT MPO Coordinator 

 
 

METROPOLITAN PLANNING ORGANIZATION  ACTION 
 
12. APPROVE:   NAME:  
 MPO DESIGNEE 
 
 DISAPPROVE:   DATE:  
 
13. COMMENTS:  

 


