
 
 
 
 
 
 
 

 
 

 

Dirk Jablonski, Public Works Director 
City web:  www.rcgov.org
 
 
 
 

 
 
TO:        Public Works Committe
 
FROM:  Dirk Jablonski, Public W
 
DATE:     January 25, 2006  
 
RE:        Project No. ST05-1431 
 
The change order request is for a
Order Form #1F, the additional c
additional work.  One major quan
Additional work includes patches
price for the project is $319,741.
 

PW013106-05
CITY OF RAPID CITY
RAPID CITY, SOUTH DAKOTA 57701-2724 

PUBLIC WORKS DEPARTMENT 
300 Sixth Street 
Phone:  605-394-4165 
Fax:  605-394-6636 

e-mail:  dirk.jablonski@rcgov.org 

MEMORANDUM 

e  

orks Director 

- 2005 Mill and Overlay 

n additional $18,065.20.  As shown on the Change 
osts are for quantity adjustments for bid items and for 
tity adjustment is for Type 1 Asphalt Overlay.  
 on Oriole Street and Downing Street. The contract 
35.  The change order is 5.6% of the contract amount. 

http://www.rcgov.org/


$319,741.35

LINE 
ITEM DESCRIPTION UNIT

CURRENT 
CONTRACT 
QUANTITY

UNIT
PRICE

EXTENDED
PRICE

ADJUSTED 
QUANTITY

ADJUSTED 
PRICE NET CHANGE

1 2" Full Width Cold Mill SY 5,553.00 $1.20 $6,663.60 5,553.00 $6,663.60 $0.00
2 2" PG64-28 Class G, Type 1 Asphalt Leveling 

Course/Overlay TON 740.00 $43.00 $31,820.00 640.60 $27,545.80 ($4,274.20)
3 High Visibility Pedestrian Cross Walk EA 2.00 $1,700.00 $3,400.00 3.00 $5,100.00 $1,700.00
4 24" Pedestrian Stop Bar EA 3.00 $280.00 $840.00 2.00 $560.00 ($280.00)
5 Manhole Adjustments EA 8.00 $170.00 $1,360.00 3.00 $510.00 ($850.00)
6 2" Full Width Cold Mill SY 5,117.00 $1.20 $6,140.40 5,117.00 $6,140.40 $0.00
7 2" PG64-28 Class G, Type 1 Asphalt Leveling 

Course/Overlay TON 680.00 $43.00 $29,240.00 678.90 $29,192.70 ($47.30)
8 High Visibility Pedestrian Cross Walk EA 2.00 $1,700.00 $3,400.00 3.00 $5,100.00 $1,700.00
9 24" Pedestrian Stop Bar EA 1.00 $280.00 $280.00 2.00 $560.00 $280.00
10 Manhole Adjustments EA 5.00 $170.00 $850.00 3.00 $510.00 ($340.00)
11 2" Full Width Cold Mill SY 2,428.00 $1.20 $2,913.60 2,428.00 $2,913.60 $0.00
12 2" PG64-28 Class G, Type 1 Asphalt Leveling 

Course/Overlay TON 325.00 $43.00 $13,975.00 331.70 $14,263.10 $288.10
13 High Visibility Pedestrian Cross Walk EA 2.00 $1,700.00 $3,400.00 0.00 $0.00 ($3,400.00)
14 24" Pedestrian Stop Bar EA 3.00 $280.00 $840.00 0.00 $0.00 ($840.00)
15 Manhole Adjustments EA 2.00 $170.00 $340.00 0.00 $0.00 ($340.00)
16 2" Full Width Cold Mill SY 2,428.00 $1.20 $2,913.60 2,428.00 $2,913.60 $0.00
17 2" PG64-28 Class G, Type 1 Asphalt Overlay TON 295.00 $43.00 $12,685.00 306.80 $13,192.40 $507.40
18 High Visibility Pedestrian Cross Walk EA 1.00 $1,700.00 $1,700.00 1.00 $1,700.00 $0.00
19 24" Pedestrian Stop Bar EA 1.00 $280.00 $280.00 0.00 $0.00 ($280.00)
20 Manhole Adjustments EA 2.00 $170.00 $340.00 0.00 $0.00 ($340.00)
21 2" Full Width Cold Mill SY 6,132.00 $1.20 $7,358.40 6,132.00 $7,358.40 $0.00
22 2" PG64-28 Class G, Type 1 Asphalt Leveling 

Course/Overlay TON 820.00 $43.00 $35,260.00 773.60 $33,264.80 ($1,995.20)

CONTRACTOR:  Hills Materials

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F

ORIGINAL CONTRACT AMOUNT:
December 29, 2005

2005 Mill and Overlays - Various Locations
PROJECT NO. ST04-1431

 2005 Mill and Overlays - Various Locations
Project No. ST04-1431
CCO #1F
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LINE 
ITEM DESCRIPTION UNIT

CURRENT 
CONTRACT 
QUANTITY

UNIT
PRICE

EXTENDED
PRICE

ADJUSTED 
QUANTITY

ADJUSTED 
PRICE NET CHANGE

23 High Visibility Pedestrian Cross Walk EA 4.00 $1,700.00 $6,800.00 2.00 $3,400.00 ($3,400.00)
24 24" Pedestrian Stop Bar EA 3.00 $280.00 $840.00 2.00 $560.00 ($280.00)
25 Manhole Adjustments EA 5.00 $170.00 $850.00 2.00 $340.00 ($510.00)
26 4" Full Width Cold Mill SY 1,441.00 $2.20 $3,170.20 1,602.00 $3,524.40 $354.20
27 1/2" Lane Width Cold Mill SY 2,000.00 $1.70 $3,400.00 1,576.00 $2,679.20 ($720.80)
28 4" PG64-28 Class G, Type 1 Asphalt Overlay TON 180.00 $56.00 $10,080.00 435.50 $24,388.00 $14,308.00
29 High Visibility Pedestrian Cross Walk EA 1.00 $1,700.00 $1,700.00 4.00 $6,800.00 $5,100.00
30 24" Pedestrian Stop Bar EA 1.00 $280.00 $280.00 4.00 $1,120.00 $840.00
31 Mobilization LS 1.00 $1,400.00 $1,400.00 1.00 $1,400.00 $0.00
32 Traffic Control LS 1.00 $8,500.00 $8,500.00 1.00 $8,500.00 $0.00
33 Incidental Work LS 1.00 $500.00 $500.00 1.00 $500.00 $0.00
34 2" Taperd Cold Mill SY 2,095.00 $1.40 $2,933.00 689.50 $965.30 ($1,967.70)
35 3" Lift PG64-28 Class G, Type 1 TON 60.00 $43.00 $2,580.00 116.90 $5,026.70 $2,446.70
36 2" PG64-28 Class G, Type 1 Asphalt Leveling 

Course/Overlay TON 240.00 $43.00 $10,320.00 314.90 $13,540.70 $3,220.70
37 Mobilization LS 1.00 $1,400.00 $1,400.00 1.00 $1,400.00 $0.00
38 Incidental Work LS 1.00 $900.00 $900.00 1.00 $900.00 $0.00
39 Remove & Replace Curb & Gutter LF 300.00 $15.00 $4,500.00 302.00 $4,530.00 $30.00
40 Remove & Replace Fillet & Drain Pan SF 348.00 $9.50 $3,306.00 348.00 $3,306.00 $0.00
41 Remove & Replace Driveway Pavemnt SF 144.00 $6.50 $936.00 230.30 $1,496.95 $560.95
42 Remove & Replace Ped Access Ramp SF 90.00 $6.00 $540.00 90.00 $540.00 $0.00
43 2" Tapered Cold Mill SY 6,332.50 $0.90 $5,699.25 6,384.00 $5,745.60 $46.35
44 2" PG64-28 Class G, Type 1 Asphalt Leveling 

Course/Overlay TON 790.00 $43.00 $33,970.00 852.40 $36,653.20 $2,683.20
45 Manhole Adjustments EA 7.00 $825.00 $5,775.00 7.00 $5,775.00 $0.00
46 2" Tapered Cold Mill SY 5,597.00 $0.90 $5,037.30 5,743.00 $5,168.70 $131.40
47 2" PG64-28 Class G, Type 1 Asphalt Leveling 

Course/Overlay TON 700.00 $43.00 $30,100.00 644.60 $27,717.80 ($2,382.20)
48 Manhole Adjustments EA 6.00 $825.00 $4,950.00 6.00 $4,950.00 $0.00
49 Mobilization LS 1.00 $1,500.00 $1,500.00 1.00 $1,500.00 $0.00

 2005 Mill and Overlays - Various Locations
Project No. ST04-1431
CCO #1F
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LINE 
ITEM DESCRIPTION UNIT

CURRENT 
CONTRACT 
QUANTITY

UNIT
PRICE

EXTENDED
PRICE

ADJUSTED 
QUANTITY

ADJUSTED 
PRICE NET CHANGE

50 Traffic Control LS 1.00 $1,650.00 $1,650.00 1.00 $1,650.00 $0.00
51 Incidental Work LS 1.00 $125.00 $125.00 1.00 $125.00 $0.00
52 Diamond Saw Cut Curb & Gutter - Oriole St. LF 0.00 $1.80 $0.00 226 $406.80 $406.80
53 Soft Spot Repair - Oriole Street LS 0.00 $1,622.80 $0.00 1 $1,622.80 $1,622.80
54 Soft Spot Repair-Bellewood Street LS 0.00 $1,318.00 $0.00 1 $1,318.00 $1,318.00
55 Manhole Adjustments - Oriole Street EA 0.00 $483.00 $0.00 1 $483.00 $483.00
56 Skin Patch 1614 Downing St. LS 0.00 $2,285.00 $0.00 1 $2,285.00 $2,285.00

$319,741.35 $337,806.55 $18,065.20
 

   C.C.O. HISTORY INCREASE/(DECREASE) PRIOR ADJUSTED CONTRACT PRICE :      $319,741.35
           CCO #1F $18,065.20 NET INCREASE/(DECREASE): $18,065.20
           CCO #2  ADJUSTED CONTRACT PRICE: $337,806.55
           CCO #3  CHANGE TO DATE: $18,065.20

CONTRACTOR:    DATE

PROJECT MANAGER:    DATE

MAYOR:  JIM SHAW DATE

FINANCE:  JAMES PRESTON DATE

CONTRACT TIME CHANGE +/-:  0                    NEW CONTRACT TIME:           Days

Initial Funding $275,000.35 $44,741.00
Fund Type
Fund
Department 8910 301

TOTAL

City Staff recommends approval of this Change Order #1 to Hills Materials Company for _____________ based on 
unit pricing with the following appropriation:

 2005 Mill and Overlays - Various Locations
Project No. ST04-1431
CCO #1F
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LINE 
ITEM DESCRIPTION UNIT

CURRENT 
CONTRACT 
QUANTITY

UNIT
PRICE

EXTENDED
PRICE

ADJUSTED 
QUANTITY

ADJUSTED 
PRICE NET CHANGE

Line Item

CCO1F $15,536.07 $2,529.13
Adjusted Funding $290,536.42 $47,270.13 $337,806.55

 2005 Mill and Overlays - Various Locations
Project No. ST04-1431
CCO #1F
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LINE 
ITEM DESCRIPTION UNIT

CURRENT 
CONTRACT 
QUANTITY

UNIT
PRICE

EXTENDED
PRICE

ADJUSTED 
QUANTITY

ADJUSTED 
PRICE NET CHANGE

$319,741.35

LINE 
ITEM DESCRIPTION

2 2" PG64-28 Class G, Type 1 Asphalt 
Leveling Course/Overlay

3 High Visibility Pedestrian Cross Walk
4 24" Pedestrian Stop Bar
5 Manhole Adjustments

7
2" PG64-28 Class G, Type 1 Asphalt 
Leveling Course/Overlay

8 High Visibility Pedestrian Cross Walk
9 24" Pedestrian Stop Bar

10 Manhole Adjustments

12
2" PG64-28 Class G, Type 1 Asphalt 
Leveling Course/Overlay

13 High Visibility Pedestrian Cross Walk
14 24" Pedestrian Stop Bar
15 Manhole Adjustments

17
2" PG64-28 Class G, Type 1 Asphalt 
Overlay

18 High Visibility Pedestrian Cross Walk
19 24" Pedestrian Stop Bar
20 Manhole Adjustments

22
2" PG64-28 Class G, Type 1 Asphalt 
Leveling Course/Overlay

23 High Visibility Pedestrian Cross Walk
24 24" Pedestrian Stop Bar
25 Manhole Adjustments
26 4" Full Width Cold Mill
27 1/2" Lane Width Cold Mill

28
4" PG64-28 Class G, Type 1 Asphalt 
Overlay

29 High Visibility Pedestrian Cross Walk
30 24" Pedestrian Stop Bar
34 2" Taperd Cold Mill
35 3" Lift PG64-28 Class G, Type 1

36
2" PG64-28 Class G, Type 1 Asphalt 
Leveling Course/Overlay

Measured Quantity
Measured Quantity
Measured Quantity

Measured Quantity

Measured Quantity

Measured Quantity

CONTRACTOR:  Hills Materials

Measured Quantity

REASON FOR CHANGE

2005 Mill and Overlays - Various Locations

ORIGINAL CONTRACT AMOUNT:
December 29, 2005

PROJECT NO. ST04-1431

Measured Quantity
Measured Quantity

Measured Quantity
Measured Quantity
Measured Quantity
Measured Quantity

Measured Quantity
Measured Quantity
Measured Quantity
Measured Quantity

Measured Quantity
Measured Quantity
Measured Quantity
Measured Quantity
Measured Quantity
Measured Quantity

Measured Quantity
Measured Quantity
Measured Quantity
Measured Quantity
Measured Quantity

 2005 Mill and Overlays - Various Locations
Project No. ST04-1431
CCO #1F
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LINE 
ITEM DESCRIPTION UNIT

CURRENT 
CONTRACT 
QUANTITY

UNIT
PRICE

EXTENDED
PRICE

ADJUSTED 
QUANTITY

ADJUSTED 
PRICE NET CHANGE

39 Remove & Replace Curb & Gutter
41 Remove & Replace Driveway Pavemnt
43 2" Tapered Cold Mill

44
2" PG64-28 Class G, Type 1 Asphalt 
Leveling Course/Overlay

46 2" Tapered Cold Mill

47
2" PG64-28 Class G, Type 1 Asphalt 
Leveling Course/Overlay

52 Diamond Saw Cut Curb & Gutter - Oriole St. New item to cut existing steel dowels to remove curb and gutter
53 Soft Spot Repair - Oriole Street New item to repair soft spots in steet 
54 Soft Spot Repair-Bellewood Street New item to repair soft spots in steet 
55 Manhole Adjustments - Oriole Street
56 Skin Patch 1614 Downing St.

PREPARED BY:   DATE:  

new item to fix drainage ponded area with asphalt skin patch
New item to adjust manhole frame and grate to new grade

Measured Quantity
Measured Quantity

Measured Quantity

Measured Quantity
Measured Quantity
Measured Quantity

 2005 Mill and Overlays - Various Locations
Project No. ST04-1431
CCO #1F

PW013106-05


	MEMORANDUM

