
 

STANDARD AGREEMENT 
CITY OF RAPID CITY, SD  

PARKS AND RECREATION DEPARTMENT 
 

Agreement Between the City of Rapid City and Ferber Engineering Company, Inc., for 
Professional Design Services for City Bike Path Restoration and Rapid Creek Bank 
Stabilization, Project No. PR14‐6118.  
 
AGREEMENT made _______________________, 2014, between the City of Rapid City, SD and 
Ferber Engineering Company, Inc., located at 729 Watertown Street, Rapid City, SD 57701. The 
City intends to obtain professional services for preliminary and final planning and design for 
City‐wide Bike Path Restoration and Rapid Creek Bank Stabilization, Project No. PR14‐6118. 
 
The City and the Consultant/Contractor agree as follows: 
 
The Consultant/Contractor shall provide professional services for the City in all phases of the 
project as defined in Section 1.2, serve as the City’s professional services representative for the 
project, and give professional consultation and advice to the City while performing its services. 
 
Section 1 – Basic Services of Consultant/Contractor 

1.1  General 

  1.1.1  The Consultant/Contractor shall perform professional services described in this 
agreement, which include customary professional services. The 
Consultant/Contractor intends to serve as the City’s professional representative 
for those services as defined in this agreement and to provide advice and 
consultation to the City as a professional. Any opinions of probable project cost, 
approvals, and other decisions provided by the Consultant/Contractor for the 
City are rendered on the basis of experience and qualifications and represent the 
Contractor/Consultant’s professional judgment. 

  1.1.2  All work shall be performed by or under the direct supervision of the 
Consultant/Contractor as licensed to practice in South Dakota. 

  1.1.3  All documents including drawings and specifications provided or furnished by the 
Consultant/Contractor pursuant to this Agreement are instruments of service in 
respect of the Project and the Consultant/Contractor shall retain an ownership 
therein. Reuse of any documents pertaining to this project by the City on 
extensions of this project or on any other project shall be at the City’s risk. The 
City agrees to defend, indemnify, and hold harmless the Consultant/Contractor 
from all claims, damages, and expenses including attorney’s fees arising out of 
such reuse of the documents by the City or by others acting through the City. 
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1.2  Scope of Work 
 
  The Consultant/Contractor shall: 

  1.2.1  Consult with the City, other agencies, groups, consultants, and/or individuals to 
clarify and define requirements for the project and review available data. 

  1.2.2  Perform the tasks described in the Scope of Services (See Exhibits A and B). 

Section 2 – Information Provided by the City 
 
The City will provide any information in its possession for the project at no cost to the 
Consultant/Contractor. 
 
Section 3 – Notice to Proceed 
 
The City will issue a written notification to the Consultant/Contractor to proceed with the work. 
The Consultant/Contractor shall not start work prior to receipt of the written notice. The 
Consultant/Contractor shall not be paid for any work preformed prior to receiving the Notice to 
Proceed. 
 
Section 4 – Mutual Covenants 

4.1  General 

  4.1.1  The Consultant/Contractor shall not sublet or assign any part of the work under 
this agreement without the written authority of the City. 

  4.1.2  The City and the Consultant/Contractor each binds itself and partners, 
successors, executors, administrators, assigns, and legal representatives to the 
other party to this agreement and to the partners, successors, executors, 
administrators, assigns, and legal representatives of such other party, regarding 
all covenants agreements, and obligations of this agreement. 

  4.1.3  Nothing in this agreement shall give any rights or benefits to anyone other than 
the City and the Consultant/Contractor. 

  4.1.4  This agreement constitutes the entire agreement between the City and the 
Consultant/Contractor and supersedes all prior written or oral understandings. 
This agreement may only be amended, supplemented, modified, or canceled by 
a duly executed written instrument.  

 
  4.1.5  The Consultant/Contractor shall make such revisions in plans which may already 

have been completed, approved, and accepted by the City, as are necessary to 
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correct Consultant/Contractor errors and and/or omissions in the plans, when 
requested to do so by the City, without extra compensation therefore. 

  4.1.6  If the City requests that previously satisfactory completed and accepted plans or 
parts thereof be revised, the Consultant/Contractor shall make the revisions 
requested by the City. This work shall be paid for as extra work. 

  4.1.7  If the City changes the location from the one furnished to the 
Consultant/Contractor, or changes the basic design requiring a new survey for 
the portions so changed, the redesign will be paid for as extra work. 

  4.1.8  The City may at any time by written order make changes within the general 
scope of this agreement in the work and services to be performed by the 
Consultant/Contractor. Any changes which materially increase or reduce the cost 
of or the time required for the performance of the agreement shall be deemed a 
change in the scope of the work for which an adjustment shall be made in the 
agreement price or of the time for performance, or both, and the agreement 
shall be modified in writing accordingly. Additional work necessary due to the 
extension of project limits shall be paid for as extra work.  

  4.1.9  Extra work, as authorized by the City, will be paid for separately and be in 
addition to the consideration of this section. 

  4.1.10  For those projects involving conceptual or process development services, 
activities often cannot be fully defined during the initial planning. As the project 
progresses, facts and conditions uncovered may reveal a change in direction that 
may alter the scope of services. The Consultant/Contractor will promptly inform 
the City in writing of such situations so that changes in this agreement can be 
renegotiated. 

  4.1.11  This agreement may be terminated (a) by the City with or without cause upon 
seven days written notice to the Consultant/Contractor and (b) by the 
Consultant/Contractor for cause upon seven days written notice to the City. If 
the City terminates the agreement without cause, the Consultant/Contractor will 
be paid for all services rendered and all reimbursable expenses incurred prior to 
the date of termination. 

    If termination is due to the failure of the Consultant/Contractor to fulfill its 
agreement obligations, the City may take over the work and complete it. In such 
case, the Consultant/Contractor shall be liable to the City for any additional cost 
to the extent directly resulting from the Consultant/Contractor’s actions. 

 
  4.1.12  The City or its duly authorized representatives may examine any books, 

documents, papers, and records of the Consultant/Contractor involving 
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transactions related to this agreement for three years after final payment. All 
examinations will be performed at reasonable times, with proper notice. The 
Consultant/Contractor’s documentation will be in a format consistent with 
general accounting procedures. 

  4.1.13  The City shall designate a representative authorized to act on the City’s behalf 
with respect to the project. The City or such authorized representative shall 
render decisions in a timely manner pertaining to documents submitted by the 
Consultant/Contractor in order to avoid unreasonable delay in the orderly and 
sequential progress of the Consultant/Contractor’s services. 

  4.1.14  Costs and schedule commitments shall be subject to renegotiation for delays 
caused by the City’s failure to provide specified facilities or information or for 
delays caused by other parties, excluding sub‐contractors and sub‐consultants, 
unpredictable occurrences including without limitation, fires, floods, riots, 
strikes, unavailability of labor or materials, delays or defaults by suppliers of 
materials or services, process shutdowns, acts of God, or the public enemy, or 
acts of regulations of any governmental agency or any other conditions or 
circumstances beyond the control of the City or the Consultant/Contractor. 
Temporary delays of services caused by any of the above which results in 
additional costs beyond those outlined may require renegotiation of this 
agreement. 

  4.1.15  The City will give prompt written notice to the Consultant/Contractor if the City 
becomes aware of any fault or default in the project or nonconformance with 
the project documents.  

  4.1.16  Unless otherwise provided in this agreement, the Consultant/Contractor and any 
of their sub‐consultants or sub‐contractors shall have no responsibility for the 
discovery, presence, handling, removal or disposal of, or exposure of persons to 
hazardous materials in any form at the project site, including but not limited to 
asbestos products, polychlorinated biphenyl (PCB), or other toxic substances. 

  4.1.17  In the event asbestos or toxic materials are encountered at the jobsite, or should 
it become known in any way that such materials may be present at the jobsite or 
any adjacent areas that may affect the performance of the Consultant/ 
Contractor’s services, the Consultant/Contractor may, at their option and 
without liability for consequential or any other damages, suspend performance 
of services on the project until the city retains appropriate specialist 
consultant(s) or contractor(s) to identify, abate, and/or remove the asbestos or 
hazardous or toxic materials.  
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  4.1.18  This agreement, unless explicitly indicated in writing, shall not be construed as 
giving the Consultant/Contractor the responsibility or authority to direct or 
supervise construction means, methods, techniques, sequences, or procedures 
of construction selected by any contractors or subcontractors or the safety 
precautions and programs incident to the work of any contractors or 
subcontractors.  

  4.1.19  Neither the City nor the Consultant/Contractor, nor their sub‐consultants and/or 
sub‐contractors, shall hold the other liable for any claim based upon, arising out 
of, or in any way involving the discharge, dispersal, release or escape of smoke, 
vapors, soot, fumes, acids, alkalis, toxic chemicals, liquids, or gases, waste 
materials, or other irritants, contaminants, or pollutants. 

  4.1.20  Neither the City nor the Consultant/Contractor, nor their Consultants and/or 
subcontractors, shall hold the other liable for any claim based upon, arising out 
of, or any way involving the specification or recommendation of asbestos, in any 
form, or any claims based upon use of a product containing asbestos. 

  4.1.21  The Consultant/Contractor hereby represents and warrants that it does not fail 
or refuse to collect or remit South Dakota or City sales or use tax for transactions 
which are taxable under the laws of the State of South Dakota. 

4.2  The City of Rapid City Non‐Discrimination Policy Statement 

  In compliance with Title VI of the Civil Rights Act of 1964, Section 504 of the 
Rehabilitation Act of 1973, the Age Discrimination Act of 1975, the Americans with 
Disabilities Act of 1990, and other nondiscrimination authorities it is the policy of the 
City of Rapid City, 300 Sixth Street, Rapid City, SD 57701‐5035, to provide benefits, 
services, and employment to all persons without the regard to race, color, national 
origin, sex, disabilities/handicaps, age or income status. No distinction is made among 
any persons in eligibility for the reception of benefits and services provided by or 
through the auspices of the City of Rapid City. 

  The Consultant/Contractor will permit access to any and all records pertaining to hiring 
and employment and to other pertinent data and records for the purpose of enabling 
the Commission, its agencies or representatives, to ascertain compliance with the above 
provisions. 

 
  This section shall be binding on all sub‐consultants, sub‐contractors, or suppliers. 
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Section 5 – Payments to the Consultant/Contractor 

5.1  Schedule of Pay Rates 

  The City will pay the Consultant/Contractor for services rendered or authorized extra 
work according to the Consultant/Contractor’s hourly rate schedule (See Exhibit C). 

5.2  Fee 

  The maximum amount of the fee for the services as detailed in Section 1.2 shall not 
exceed $24,875.00 unless the scope of the project is changed as outlined in Section 4. If 
expenses exceed the maximum amount, the Consultant/Contractor shall complete the 
project as agreed upon here without any additional compensation. Sub task dollar 
amounts may be reallocated to other tasks as long as the total fee is not exceeded. The 
Consultant/Contractor may not mark up sub‐consultant or sub‐contractor services. 

5.3  Progress Payments 
 
  Monthly progress payments shall be processed by the City upon receipt of the claim as 

computed by the Consultant/Contractor based on the work completed during the 
month at the rates established in Section 5.1 and approved by the City. 

   
  Net payment to the Consultant/Contractor shall be due within forty‐five (45) days of 

receipt by the City. 
 
Section 6 – Completion of Services 
 
The Consultant/Contractor shall complete services on or before February 1, 2015 based on an 
award date of September 2, 2014. 
 
Section 7 – Insurance Requirements 
 
7.1  Insurance Required 
  The Consultant/Contractor shall secure the insurance specified below. The insurance 

shall be issued by an insurance company(s) acceptable to the City and may be in a policy 
or policies of insurance, primary or excess. Certificates of all required insurance 
including any policy endorsements shall be provided to the City prior to or upon the 
execution of this agreement. 

 
7.2  Cancellation 
 
  The Consultant/Contractor will provide the City with at least 30 days notice of an 

insurer’s intent to cancel or not renew any of the insurance coverage. The 
Consultant/Contractor agrees to hold the City harmless from any liability, including 
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additional premium due because of the Consultant/Contractor’s failure to maintain the 
coverage limits required. 

 
7.3  City Acceptance of Proof 
 
  The City’s approval or acceptance of certificates of insurance does not constitute City 

assumption of responsibility for the validity of any insurance policies nor does the City 
represent that the coverages and limits described in this agreement are adequate to 
protect the Consultant/Contractor and their sub‐consultants or sub‐contractors 
interests, and assumes no liability therefore. The Consultant/Contractor will hold the 
City harmless from any liability, including additional premium due because of the 
Consultant/Contractor’s failure to maintain the coverage limits required. 

7.4  Specific Requirements 

7.4.1  Workers’ compensation insurance with statutory limits required by South Dakota 
law. Coverage B‐Employer’s Liability coverage of not less than $500,000 each 
accident, $500,000 disease‐policy limit, and $500,000 disease each employee. 

7.4.2  Commercial general liability insurance providing occurrence form contractual, 
personal injury, bodily injury and property damage liability coverage with limits 
of not less than $1,000,000 per occurrence, $2,000,000 general aggregate, and 
$2,000,000 aggregate products and completed operations. If the occurrence 
form is not available, claims‐made coverage shall be maintained for three years 
after completion of the terms of this agreement. The policy shall name the City 
and its representatives as an additional insured. 

7.4.3  Automobile liability insurance covering all owned, non‐owned, and hired 
automobiles, trucks, and trailers. The coverage shall be at least as broad as that 
found in the standard comprehensive automobile liability policy with limits of 
not less than $1,000,000 combined single limit each occurrence. The required 
limit may include excess liability (umbrella) coverage. 

 
7.4.4  Professional liability insurance providing claims‐made coverage for claims arising 

from the negligent acts, errors or omissions of the Consultant/Contractor or 
their sub‐consultants and sub‐contractors, in the amount of not less than 
$1,000,000 each occurrence and not less than $1,000,000 annual aggregate. 
Coverage shall be maintained for at least three years after final completion of 
services. 
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Section 8 – Hold Harmless 
The Consultant/Contractor hereby agrees to hold the City harmless from any and all claims of 
liability including attorneys’ fees arising out of the professional services furnished under this 
agreement, and for bodily injury or property damage arising out of services furnished under this 
agreement, providing that such claims or liability are the result of a negligent act, error or 
omission of the Consultant/Contractor and/or their employees or agents arising out of the 
professional services described in the agreement. 
 
Section 9 – Independent Business 
The parties agree that the Consultant/Contractor operates an independent business and is 
contracting to do work according to their own methods, without being subject to the control of 
the City, except as to the product or the result of the work. The relationship between the City 
and the Consultant/Contractor shall be that as between an independent contractor and the City 
and not as an employer‐employee relationship. The payment to the Consultant/Contractor is 
inclusive of any use, excise income or any other tax arising out of this agreement. 
 
Section 10 – Indemnification 
If this project involves construction and the Consultant/Contractor does not provide consulting 
services during construction including, but not limited to, onsite monitoring, site visits, site 
observation, shop drawing review and/or design clarifications, the City agrees to indemnify and 
hold harmless the Consultant/Contractor from any liability arising from the construction 
activities undertaken for this project, except to the extent such liability is caused by the 
Consultant/Contractor’s negligence. 
 
Section 11 – Controlling Law and Venue 
This agreement shall be subject to, interpreted and enforced according to the laws of the State 
of South Dakota, without regard to any conflicts of law provisions. Parties agree to submit to 
the exclusive venue and jurisdiction of the State of South Dakota, 7th Judicial Circuit, and 
Pennington County.  
 
Section 12 – Severability  
Any unreasonable provision shall be amended to the extent necessary to make it enforceable; if 
not possible, it shall be deleted and all other provisions shall remain in full force and effect. 
 
Section 13 – Funds Appropriation 
If funds are not budgeted or appropriated for any fiscal year for services provided by the terms 
of this agreement, this agreement shall impose no obligation on the City for payment. This 
agreement is null and void except as to annual payments herein agreed upon for which funds 
have been budgeted or appropriated, and no right of action or damage shall accrue to the 
benefit of the Consultant/Contractor or their successors or assignees for any further payments. 
For future phases of this or any project, project components not identified within this contract 
shall not constitute an obligation by the City until funding for that component has been 
appropriated. 
 



 

 

9 | R a p i d   C i t y   P a r k s   &   R e c r e a t i o n   S t a n d a r d   A g r e e m e n t  

IN WITNESS WHEREOF, the parties hereto have made and executed this Agreement as of the 
day and year first written below. 
 
CITY OF RAPID CITY          FERBER ENGINEERING COMPANY, INC. 
 
 
______________________________     ______________________________ 
SAM KOOIKER           DAVE MUCK, PE/LS, CFM 
MAYOR            VICE PRESIDENT 
 
_________________________      _________________________ 
DATE              DATE 
 
 
ATTEST: 
 
 
______________________________      
FINANCE OFFICER   
 
 
STATE OF SOUTH DAKOTA          ) 
                                                                                )ss. 
COUNTY OF PENNINGTON          ) 
 

On this the _____ day of __________________, 2014, before me the undersigned 
officer, personally appeared Dave Muck, who acknowledged himself to be the Vice-President of 
Ferber Engineering Company, Inc. of Rapid City, and as such Vice-President, being authorized 
so to do, executed the foregoing instrument for the purposes therein contained on behalf Ferber 
Engineering Company, Inc. 
 

IN WITNESS WHEREOF, I hereunto set my hand and official seal. 
 

                                                                         
_________________________________ 

(seal)       Notary Public, State of South Dakota 
                                                                My Commission Expires: ____________ 
 
 

City’s Designated Project  
Representative: 
 
NAME    Alex DeSmidt 
PHONE   394‐5225 
EMAIL    alex.desmidt@rcgov.org 

Consulting/Contracting Firm’s Designated 
Project Representative: 
 
NAME    Dave Muck, PE/LS, CFM 
PHONE   343‐3311 
EMAIL    DaveMuck@ferberengineering.com 
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EXHIBIT A 

 
The City of Rapid City Parks and Recreation Department (City) has determined the need to 
procure professional services including Preliminary and Final Design Services for the 
stabilization of Rapid Creek adjacent to three (3) locations of the Leonard “Swanny” Swanson 
Memorial Bike Path.  In addition, the City requires legal surveying services for the preparation of 
permanent pedestrian easements for the bikepath corridor along the Cleghorn Springs State 
Fish Hatchery frontage.   
 
For clarity, the overall Bank Stabilization project has been broken up into four subproject 
descriptions outlined below. 
 
Project 1:  Cambell Street Bank Stabilization – Project 1 is a bank stabilization project on the 
east side of Billion Auto where the bike path turns directly south from Rapid Creek.  It appears 
that debris in the creek just upstream of the bike path bend has caused Rapid Creek low flows 
to be directed into the south bank of the channel causing substantial bank erosion at and under 
the bike path, as shown below.  The Parks Department has had to close the bikepath at this 
location and route pedestrian and bicycle traffic into the grass around the south side of the 
closure.  In addition, the Parks Department is not aware of a pedestrian easement across both 
Tract 5 of Bradsky #2 Subdivision and Lot 3 of NW1/4SW1/4 both located in Section 5, T1N, 
R8E, BHM. 

 
Project 2 – Fairgrounds Bank Stabilization -- Project 2 is located on City property (Lot B 
Revised of Tract 32 in Section 6, T1N, R8E, BHM) along the east bank of Rapid Creek west of 
the Central States Fairgrounds south of Center Street.   Project 2 is a similar bank stabilization 
to that outlined in Project 1.  A rock bar located just upstream of the impacted area appears to 
split the Rapid Creek flows with the eastern flowpath directed into the bank.  As erosion of the 
bank has occurred small eddies have developed that continue to erode the bank.  The erosion 
face has yet to reach the bike path, but given that higher flows are being released from Pactola 
Reservoir this year, it may not be much longer until more substantial repairs are needed. 

  
Project 3 – Cleghorn Hatchery Pedestrian Easement -- The current City bike path extends 
from east of Project 1 and continues west through Rapid City to Cleghorn Canyon.  From 
Chapel Lane to Cleghorn Canyon, the bike path runs next to and parallel to the north bank of 
Rapid Creek across Lot 3 of Fish Hatchery Subdivision in Section 8, T1N, R7E, BHM.  Lot 3 is 
owned by the South Dakota Game, Fish and Parks.  It was originally conveyed to the SDGFP 
by the City in 1950 as part of Lot R of Fish Hatchery Subdivision.  Within the same document, 
the City maintained a right-of-way for public utilities.  There is no mention of use for public 
access.   
 
In 2010, FEC platted Lots 1, 2 and 3 of the Fish Hatchery Subdivision for the SDGFP and the 
City.  The platting was completed so that the City could purchase 4.3 acres from the SDGFP for 
construction of the Jackson Springs Raw Water Pump Station and associated facilities.  Within 
that project, we completed significant courthouse research and did not find any pedestrian 
access easements across current day Lot 3. 
 
Project 4 – Cliffside Park Bank Stabilization -- Project 4 is located above Cleghorn Canyon 
and downstream of Dark Canyon adjacent to the north side of Highway 44 and is inside of City 
property.  Cliffside Park has a small parking lot and an internal sidewalk system leading to 
landings at its terminus points.  These concrete landings are directly adjacent to the south bank 
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line of Rapid Creek and provide venues to view the creek.  A portion of the sidewalk to the east 
of the parking lot has experienced a failure associated with bank failure.  It appears that the 
bank failure is associated with eddy currents from redirected flow created by a makeshift rock 
dam constructed by the general public.  The belief is that the dam was constructed to create an 
upstream pool during times of low flow in Rapid Creek. 
 
The Parks Department has temporarily stabilized the erosion with medium-sized limestone 
riprap and repaired the missing sidewalk using aggregate base course.  In addition to 
permanent repair of the sidewalk failure, the City has requested the investigation of providing an 
ADA-accessible landing near the water’s edge to replace the east landing.   
 
Tasks 1 and 2 presented in this Exhibit are “Standard” items, requested by the City. In the 
following detailed task descriptions, the various items within each project defined above are 
combined, where possible, under the same task. The projects are not discussed separately.  
Tasks 3, 4 and 5 (not shown) are “Standard” construction tasks and, at the City’s request, will 
be completed for this Project by Ferber Engineering Company, Inc., with scope and budget to 
be negotiated prior to the completion of Task 2.  
 
TASK 1 - PRELIMINARY DESIGN SERVICES:  

 

1.1 Kick-off Conference: The Engineer shall meet with City staff to detail project concept and 
scope. The Engineer shall prepare an agenda, take minutes and distribute minutes. 

1.2 Gather and review background information and any other information as necessary. 

1.3 Perform site surveys sufficient for design plan preparation. The route and topography 
survey shall be tied to at least two City of Rapid City Monument Control system 
monuments utilizing State Plane coordinates. 

1.3.1 Topographic survey information will be collected for Projects 1, 2 and 4 and will 
define the necessary elements of Rapid Creek, the areas of erosion and the 
bikepath.  Topographic information will be collected along probable construction 
access routes. 

1.3.2 Legal survey information will be collected, where necessary, to prepare temporary 
construction easements and/or permanent pedestrian access easements. 

1.4 Engineer shall complete a preliminary design inclusive of requirements for temporary 
cofferdam locations and options, bank stabilization layout and preliminary construction 
details and project cross sections. 

1.5 Prepare Preliminary Technical Memorandum outlining preliminary design elements and 
recommended final design elements and considerations.   

1.6 Prepare preliminary plan and profile sheets for each of Projects 1, 2 and 4. 

1.7 Prepare preliminary temporary construction easements and permanent pedestrian access 
easements for Projects 1 and 3. 

1.8 Prepare preliminary opinion of probable construction costs for each of Projects 1, 2 and 4. 

1.9 Attend submittal review meeting with City staff. 
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TASK 2 - FINAL DESIGN SERVICES: 

 

2.1 Address City comments from the Task 1 City review(s) and finalize Technical 
Memorandum. Provide three (3) copies and a pdf file of each of the reports. 

2.2 Facilitate permanent and/or temporary construction easement acquisition, and obtain 
property owner contact information, finalize easement exhibits as necessary, conduct 
property owner meetings for easement acquisition, and document acquisition meetings.  
Provide copies of current deeds of properties where easements are needed and the City 
will prepare the necessary legal documents.  The Engineer will not negotiate 
compensation for easements with property owners. 

2.3 Coordinate directly with utility companies’ engineering divisions to ensure that all existing 
utilities are completely and accurately identified and located in the field; that pertinent 
information regarding depth, material, size, etc. are noted on the plans; and that conflicts 
requiring relocation of utilities or special construction techniques are fully specified in the 
contract documents. Plans shall be provided to the pertinent utilities for comment at the 
time they are complete followed by a specific private utility coordination meeting in two to 
three weeks. 

2.4 Provide complete plans and specifications for a unit price construction contract inclusive of 
Projects 1, 2 and 4. Plan sheets shall be prepared utilizing the latest City of Rapid City 
Drafting Standards. 

2.4.1 Plans documents shall adhere to current City of Rapid City guidelines. 

2.4.2 Staking information shall include the following as necessary: 

2.4.2.1 Station offsets or coordinates for all items of work requiring field staking 

2.4.2.2 Coordinates and description of inter-visible control points with benchmark 
information. 

2.4.3 Provide project layout to include lot lines (front and side) and addresses of all 
properties adjacent to construction. 

2.4.4 If desiring exceptions from City requirements or specifications, Engineer will request 
and secure exceptions. Failure by the City to comment on a nonconforming item 
during a review does not constitute the granting of an exceptions 

2.5 Determine removal limits with approval of City of Rapid City representative. 

2.6 Provide full Erosion and Sediment Control Plans and include the appropriate bid items in 
the bidder’s proposal.   

2.7 Provide detailed specifications supplementing the City of Rapid City Standard 
Specifications, as necessary. Project drawing specific issues should be indicated as a 
General Note on the drawings. Material types and material specific items would be 
included as a detailed specification. 

2.8 Prepare and submit applicable permit applications with exhibits required for the City.  

2.8.1 A USACE 404 permit will be obtained for Projects 1, 2 and 4. 

2.8.2 Rapid City Floodplain Development Permit including No-Rise Certification 
(floodway).  City will provide latest HEC-RAS models for use in this project. 

2.9 Identify permits that will be required for the Contractor. Identify permit costs and indicate if 
any permit costs are paid for directly by the owner or if it is a Contractor cost. 

2.10 Prepare final Engineer’s Opinions of Probable Construction for each of Projects 1, 2 and 4. 

2.11 Provide three (3) copies of the Final Design Services submittals.  The submittal shall 
consist of complete plans, specifications, contract documents, and opinions of probable 
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construction cost to the City of Rapid City’s project manager for review. The Final Design 
Services submittal will be made to the City when the Engineer believes the plans, 
specifications, contract documents, and opinion of probable construction cost are 100% 
complete. 

2.12 Address 95% submittal staff comments as necessary. 

2.13 Engineer shall deliver the following to the City Project Manager (unless otherwise 
stipulated): 

 Provide one (1) copy and a PDF format of the bid documents including complete 
plans and specifications. 

 Provide complete plans on CD compatible with current AutoCAD Release.  

o Provide all topographic, control, and design points in the .dwg file and in 
tabular format, both on CD and on hard copy printout. 

 Provide complete specifications on CD in current version of Microsoft Word. 

 Provide a unit price cost estimate on CD in current version of Microsoft Excel on the 
City of Rapid City “Engineer’s Estimate” form.  

o Provide Engineer’s Opinion of Probable Construction Costs as a component 
of this submittal. 

 Print and distribute five (5) copies of 11”x17” plans to the City of Rapid City for use 
construction services personnel. 

 Provide electronic copies of all documents according to SDDOT requirements and 
two (2) copies of bid documents including complete plans and specifications to the 
SDDOT’s project manager. 

2.14 All submittals (drawings and specifications) believed by the Engineer of Record to be final, 
shall contain a Certification Statement of Conformance with City Standards which shall 
read, “I (insert Engineer of Record’s name) Certify that I have read and understand the 
provisions contained in the City of Rapid City Standard Specifications for Public Works 
Construction, current edition and the City of Rapid City’s adopted Design Criteria Manuals. 
The drawings and specifications contained here within, to the best of my knowledge, were 
prepared in accordance with these documents or a properly executed exception to the 
Standard Specifications and/or Infrastructure Design Criteria Manual has been secured.” 
This statement shall appear on the title sheet of the drawings and on the first page of 
specifications after the cover sheet. The “Certification Statement of Conformance with City 
Specifications” shall be signed and dated by the Engineer of Record. 
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PROJECT TEAM, MEETINGS, AND SUBMITTALS 

Project team members will include: 

 Ferber Engineering Company, Inc. 

 City Engineering Services staff 

 City Parks Division 

 

Engineer will attend the following meetings: 

 Kick-off meeting, Task 1 

 Preliminary Technical Memorandum and 35% Plans and Specifications submittal 
review meeting, Task 1  

 Property owners meetings (coordination and easement acquisition), Task 1 

 Private Utility coordination meeting, Task 2 

 Final Technical Memorandum and 95% Plans, Specifications and Contract 
Documents review, Task 2 

 

Engineer will make the following submittals: 

 Kick-off meeting, Task 1 meeting minutes 

 Preliminary Technical Memorandum and 30% Review Submittal, Task 1 including 
meeting minutes 

 Final Technical Memorandum and 95% Plans and Specifications Review 
Submittal, Task 2 including meeting minutes 

 95% complete plans, specifications, contract documents and opinions of probable 
construction cost. 

 Property owners meeting minutes 

 Final submittal of bid documents including complete plans, specifications, contract 
documents, and Engineer’s Estimate of probable construction cost, Task 2 

 

The Engineer will allow 10 working days for City review of the Preliminary Technical 
Memorandum and 35% Plans review submittal and the 95% complete plans, 
specifications, contract documents and opinions of probable construction cost Contract 
Documents submittal.  
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EXHIBIT B

1.1 Kickoff Conference and Project Startup $240.00
1.2 Gather/Review Background Information $575.00
1.3 Topographic and Legal Survey $2,420.00
1.4 Preliminary Design Preparation $4,492.00
1.5 Prepare Technical Memorandum (included in other subtasks) $0.00
1.6 Preliminary Plan and Profiles $2,700.00
1.7 Sum Place/Kno Place report prep (included in other subtasks) $1,520.00
1.8 Preliminary Opinions of Probable Construction Costs $320.00
1.9 Review existing and recommended CIP budgets $240.00

TASK 1 TOTAL $12,507.00
2.1 Address Design Report Comments (included in other subtasks) $0.00
2.2 Easement/ROW Preparation and Acquisition $720.00
2.3 Utility Company Coordination $240.00
2.4 Prepare Project Plans and Specifications $7,758.00
2.5 Determine Removal Limits (included in other subtasks) $0.00
2.6 Prepare Full Erosion and Sediment Control Plans (included in other subtasks) $0.00
2.7 Prepare Detailed Specifications (included in other subtasks) $0.00
2.8 Prepare/Identify Permit Applications and Exhibits $3,180.00
2.9 Identify Contractor Req'd Permits (included in other subtasks) $0.00

2.10 Final Opinions of Probable Construction Costs $480.00
2.11 95%  Design Services Submittals (included in other subtasks) $0.00
2.12 Address 95% Staff Comments (included in other subtasks) $0.00
2.13 Construction Plans and Specifications Submittal $0.00
2.14 Drawing and Specification Certification (included in other subtasks) $0.00

TASK 2 TOTAL $12,378.00

CONTRACT TOTAL FOR TASKS 1 and 2 $24,885.00

CITY-WIDE BIKE PATH - RAPID CREEK BANK STABILIZATION PROJECT

Subtask # Description Subtask Total

Although dollar values have been provided for each task,
 FEC shall retain the right to reallocate monies to other tasks,

 subject to the maximum limiting fee shown above.
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EXHIBIT C 
 
 

2014 SCHEDULE OF CHARGES 
 
 

EMPLOYEE CLASSIFICATION  HOURLY RATE 
Principal Professional Engineer  $120.00 
Principal Professional Engineer/Registered Land Surveyor  $120.00 
GIS Professional  $90.00 
Professional Engineer III  $90.00  
Professional Engineer II  $85.00 
Professional Engineer I  $80.00 
Graduate Engineer II  $75.00 
Graduate Engineer I  $65.00 
Senior Technician  $80.00 
Technician II  $65.00 
Technician I  $55.00 
Drafter II  $65.00 
Drafter I  $55.00 
Clerical  $65.00 
Mileage  $  0.57 
 




