

## VISION FUND PROJECT UPDATE - December 2015

<u>Downtown Parking Ramps</u>	Ongoing	
<u>Sports Complex - 12 Fields</u> (photo 1)	Phase 1 Complete Phase 2 Nearly Complete	water, irrigation, field development road improvements, parking, drainage
<u>ATTA Pow Wow Facility</u>	Ongoing	
<u>Street Reconstruction</u>	Complete	Remaining balance from \$8M budget
<u>Horace Mann Pool</u> (photo 2)	Nearly Complete	leisure pools, slides, play features, bath house, concessions, parking
<u>50 Meter Pool</u> (photo 3)	Complete	50 meter competitive pool at Roosevelt Park
<u>Canyon Lake Dam</u> (photo 4)	Complete	Dam reconstruction
<u>Mt. Rushmore Road</u> (photo 5)	Phase 1 Nearly Complete Phase 2 Bids January 2017 Phase 3 Bids January 2016	Tower Rd to Flormann St Flormann St to St. James St. St. James St. to Kansas City St.
<u>Skyline Wilderness Park</u> (photo 6)	Nearly Complete	
<u>ASA Softball</u> (photo 7)	Complete	two field addition to four field complex w/lighting, drainage basin improvement
<u>Civic Center Arena</u>	Study Complete	
<u>Rushmore Hockey Water Line</u> (photo 8)	Nearly Complete	



Photo 1. Sports Complex



Photo 2. Horace Mann Pool



Photo 3. Roosevelt 50 Meter Pool



Photo 4. Canyon Lake Dam Reconstruction



Photo 5. Mt. Rushmore Road Corridor Project



Photo 6. Skyline Wilderness Park



Photo 7. ASA Softball Complex



Photo 8. City Water vs. Well Water