

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date:

Project Name & Number: Police Evidence – Traffic – Transit Building Improvements

CIP #:

Project Description: Renovation and Improvements to 40,000 sf City Building at 800 East Centre Street (former Zig's Electric)

Consultant: Geiger Architecture

Original

Contract Amount: 191,360.00

Original

Contract Date: May 7, 2007

Original

Completion Date: Nov 7, 2007

Amendment Number: 1-Final

Amendment Description: Design services for design modifications related to bus wash and bus maintenance area.

Current Contract Amount: \$191,360.00

Current Completion Date:

Change Requested: \$66,601.00

New Contract Amount: \$257,961.00

New Completion Date:

Funding Source This Request:

Amount	Dept.	Line Item	Fund	Comments
\$73,630.00	132	4223	107	Design and Construction Administration
-\$7,029.00	132	4223	107	Credit for Reimbursables not used (\$15,000 original)
\$66,601.00	Total			

Agreement Review & Approvals

Project Manager _____ Date _____

Division Manager _____ Date _____

Department Director _____ Date _____

City Attorney _____ Date _____

ROUTING INSTRUCTIONS

Route **two** originals of the **Agreement** for review and signatures.
Finance Office - Retain one original
Project Manager - Retain second original for delivery to Consultant
cc: Public Works
Engineering
Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved	
Appropriation			Y	N
Cash Flow			Y	N

Amendments to the Agreement between the City of Rapid City and Geiger Architecture

Project: Rapid City Storage Facility

Project #: IDP07-1637

Amendment #1:

Design services for design related modifications to bus wash and bus maintenance area.

\$73,630

Amendment #2:

Credit balance on reimbursable allowance.

(\$7,029)

City of Rapid City

Date



Geiger Architecture



Date