CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F

CONTRACTOR: STANLEY J. JOHNSEN CONCRETE CONTRACTOR, INC.

UNIVERSAL DRIVE RECONSTRUCTION

ST08-1701 { CIP NO. 50398
NOVEMBER 9, 2009
ORIGINAL CONTRACT AMOUNT: $598,628.22

PW120109-04

CURRENT

LINE CONTRACT UNIT EXTENDED ABJUSTED ADJUSTED

ITEM DESCRIPTION UNIT| QUANTITY PRICE PRICE QUANTITY PRICE NET CHANGE
1 IMOBILIZATION LS 1.00 $48,700.00 $46,700.00 1.00 $46,700.00 $0.00
2 |CONSTRUCTION STAKING LS 1,00 $9,600.00 $9,600.00 1.00 $£9,600.00 $0.00
3 [CLEARING AND GRUBBING L8 1.00 $3,400.00 $3,400.00 1.00 $3,400.00 $0.00
4 |REMOVE CONCRETE CURB AND GUTTER LF 18.00 $20.00 $360.00 18.00 $360.00 $0.00
5 |REMOVE PIPE CULVERT LF 80.00 $24.26 $1,940.80 £0.00 $1.040,80 $0.00
8 |REMOVE WOOD FENCE LF 24.00 $14.45 $346.80 24.00 $346.80 30.00
7 IMILL AND REMOVE ASPHALT CONCRETE PAVEMENT sy 8,365.00 $2.50 $20,912.50|  8,385.00 $20,812.50 $0.00
8 |REMOVE CONCRETE PAVEMENT SY 48.00 $22.00 $1,058.00 48.00 $1,056.00 $0.00
8 LUNCLASSIFIED EXCAVATION CY| 4,792.00 $5.00 $23,060.00]  4,792.00 $23.960.00 $0.00
10 IUNCLASSIFIED EXCAVATION-DIGOUTS Cy|  250.00 $10.50 $2,625.00 8.70 $01.35 ($2,533.65)
11 |UNDERCUTTING cY| 1.782.00 $7.40 $13,186.80[ 1,782.00 $13,186.80 $0.00
12 |ROCK EXCAVATION cY 100,00 $100.00 $10,000.00 0.00 $0.00 ($10,000.00)
13 |GRAVEL CUSHION TON|  2,458.00 $15.00 $36,870.00  2,590.89 $38,863.35 $1,093.35
14 |CLASS G ASPHALT CONCRETE TON 870.00 $97.90 $85.173.00] 1,017.31 $99 504.65 $14,421.85
15 |CLASS G ASPHALT CONCRETE LEVELING COURSE TON|  155.00 $113.40 $17,577.00 0.00 $0.00 (§17,577.00)
16 |CLASS G ASPHALT CONCRETE FULL DEPTH REPAIR SY|  275.00 $50.35 $13,846.25 0.00 $0.00 {$13,846.25)
17 |PAVING FABRIC syl 2,750.00 $3.83 $10,532.50 2,605.00 $9,977.15 ($555.35)
18 |11" NONREINFORCED PCC PAVEMENT 8Y| 3,859.00 $40.10 $154,745.00 3,856.70 $154,653.87 ($92.23)
1% |DOWEL BAR EACH| 2,342.00 $10.00 '$23,420.00  2,311.00 $23,110.00 ($310.00)
20 JCONCRETE FILLET (REINFORCED), 11" Y| 226.30 $80.00 $18,104.00]  226.30 $18,104.00 $0.00
21 |INSERT STEEL BAR IN CONCRETE 1.00 32.00 $17.00 $544.00 38.00 $646.00 $102.00
22 [2"RCP CLASS 2 LF 68.00 $32.50 $2,145.00 66.00 $2,145.00 $0.00
23 |12"RCP FLARED END EACH 2.00 $650.00 $1,300.00 2.00 $1,300.00 $0.00
24 118" RCP CLASS 2 LF 80.00 $38.65 $3,092.00 80.00 $3,082.00 $0.00
25 }18" RCP FLARED END EACH 2.00 $800.00 $1,600.00 2.00 $1,600.00 $0.00
26 |CLASS 1 RIPRAP TON 7.00 $100.00 $700.00 7.00 $700.00 $0.00
27 (2" RIGID CONDUIT, SCHEDULE 80 iF 30800 $9.00 $2,754.00|  306.00 $2,754.00 $0.00
28 |PIPELINE INSULATION SF|  1,056.00 $3.65 $3,854.40|  416.00 $1,518.40 {$2,336.00)
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PW120109-04

CURRENT

LINE CONTRACT UNIT EXTENDED ADJUSTED ADJUSTED

1ITEM DESCRIPTION UNIT| QUANTITY PRIGE " PRICE QUANTITY PRICE NET CHANGE
29 |FIRE HYDRANT PROTECTION BOLLARDS EACH 2,00 $395.00 $790.00 2.00 $790.00 $0.00
36 IMANHOLE MODIFICATIONS LS 1.00 $3,400.00 $3,400.00 1.00 $3,400.00 $0.00
31 |PERMANENT SIGN EACH 4.00 $146.45 $585.80 4.00 $585.80 $0.00
32 |REMOVE AND SALVAGE SIGN EACH 4,00 $40.40 $161.60 4.00 $161.60 $0.00
33 |cOLD APPLIED PLASTIC PVMT MARKING, 4" LF| 4,087.00 $2.17 $8,760.29|  3,819.00 $8,287.23 ($473.06)
34 |COLD APPLIED PLASTIC PVMT MARKING, 24" LF 25.00 $15.76 $394.00 28.00 $441.28 $47.28
35 |COLD APPLIED PLASTIC PYMT MARKING, ARROW EACH .00 $151.50 $1,212.00 8.00 $1.212.00 $0.00
36 [PAVEMENT MARKING PAINT, 4" WHITE LF|  1,498.00 $0.12 $179.76| 1,429.00 $171.48 ($5.28)
37 |PAVEMENT MARKING PAINT, 4" YELLOW LF|  1,848.00 $0.13 $240.24|  1,900.00 $247.00 $6.76
38 IPAVEMENT MARKING PAINT, 24" YELLOW LF 31.00 $0.81 $28.21 28.00 $26.48 ($2.73)
39 |GROOVE PAYEMENT FOR PAVEMENT MARKING, 4" LF|  4,037.00 $0.24 $068.88|  5,819.00 $916.56 (552.32)
40 |GROOVE PAVEMENT FOR PAVEMENT MARKING, 24" LF 25.00 $1.66 $41.50 28.00 $46.48 $4.98
41 |GROOVE PAVEMENT FOR PAVEMENT MARKING, ARROW EACH 8.00 $77.77 $622.16 8.00 $622.16 $0.00
42 |FLAGGING HOUR]  200.00 $23.00 $4,600.00 213.00 $4,898:.00 $299.00
43 |TRAFFIC CONTROL PLAN LS 1.00 $300.00 $300,00 1.00 $300.00 $0.00
44 |TRAFFIC CONTROL, MISCELLANEQUS LS 1.00 $4,500.00 $4,500.00 1.00 $4,500.00 $0.00
45 |1.5" BASE COURSE - DETOUR TONf  520.00 $17.00 $8,840.00f  541.69 $0,208.73 $368.73
48 |CRUSHED ROCK TON|  250.00 $23.50 $5,875.00 0.00 $0.00 {$5,875.00)
47 ISEEDING, FERTILIZING AND MULCHING SY| 11,750.00 $0.86 $10,105.00| 11,750.00 $10,165.00 $0.00
48 |HAULING AND PLACING COMPOST cyl 853.00 $12.63 $8,247.39]  648.50 $8,190.56 ($56.83)
49 |EROSICN CONTROL LS 1.00 $1,000.00 $1,000.00 1.00 $1,000.00 $0.00
50 |EROSION AND SEDIMENT CONTROL PLAN LS 1.00 $500.00 $500.00 1.00 $500.00 $0.00
51 |12" DIAMETER SEDIMENT CONTROL WATTLE LFl  300.00 $7.58 $2,274.00]  170.00 $1.288.60 ($985.40)
52 |HIGH FLOW SILT FENCE LE 200.00 $4.04 $808.00 37.00 $149.48 ($668.62)
53 |GRAVEL FILLED FILTER BAG LF|  100.00 $7.58 $758.00 0.00 $0.00 ($758.00)
54 |DRAINAGE FABRIC SY| 1,000.00 $2.54 $2,540.00 0.00 $0.00 ($2,540.00)
55 |WOVEN GEOTEXTILE SUBGRADE REINFORCEMENT SY| 1,000.00 $3.13 $3,130.00]  475.00 $1,486.75 ($1,643,25)
56 |AASHTO T-180 SOIL TEST EACH 4.00 $166.65 $566.60 2.00 $333.30 {$333.30)
57 |FURNISH FIRE HYDRANT EXTENSION, 30" EACH 1.00 $753.84 $753.84 1.00 $753.84 30.00
58 [INCIDENTAL LS 1.00 $16,000.00 $18,000.00 1.00 $16,000.00 $0.00
59 |EDGE SEAL LF 0.00 $0.87 $0.00]  1,565.00 $1,361.55 $1,361.58

TOTAL $556,596.35 ($42,031.87)
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PW120109-04

C.C.0. HISTORY INCREASE/(DECREASE) i PRIOR ADJUSTED CONTRACT PRICE $598,628.22
CCO#1F ($42,031.87) NET INCREASE/DECREASE): ($42,031,87)
ADJUSTED CONTRACT PRICE: $556,596.35
) CHANGE TO DATE: ($42,031.87)
/A Z//M (/- 1o -cx
CONTRACTOR: STANKEY J. JO{NSEN CONCRETE CONTRACTOR, INC., PO Box 2274; Rapld City, SD 57709-2274 DATE
A»oéa‘/\ / /d?
@JE ANAGER: ﬁSCHROEDER : DATE
/ /=10 ~05
[P / ?
CITY ENGINEER: DALE TECH DATE
MAYOR: ALAN HANKS DATE
FINANCE: JAMES PRESTON DATE
CONTRACT TIME CHANGE +/~ 10 NEW CONTRACT TIME: dJuly 30, 2009
Gity Stafi recommends approval of this Ghange Order #1F to Stantey J. Johnsen Concrete Contractors, Inc. for a decrease of $42,031.87 based on
unit pricing with the foliowing appropriation:
Initial Funding $598,628.22 $508,628.22
Fund Type Streets
Bepartment 8910
Line Item 4370
Fund (0505
CCO #1F ($42,031.87) {$42,031.87)
Adjusted Funding $556,596.35 $556,596.35
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CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F

UNIVERSAL DRIVE RECONSTRUCTION
$T08-1701/ CIP NO. 50398
NOVEMBER 9, 2009
ORIGINAL CONTRACT AMOUNT: $508,628.22

PW120109-04

CONTRACTOR: STANLEY J. JOHNSEN CONCRETE CONTRACTOR, INC.
LINE
ITEM DESCRIPTION REASON FOR CHANGE
10 |UNCLASSIFIED EXCAVATION-DIGOUTS Actual quantity necessary to construct project less than estimated.
12 |ROCK EXCAVATION None used.
13 |GRAVEL CUSHICN Actual guantity necessary to construct project in accordance with plans and specifications.

14 |CLASS G ASPHALT CONCRETE Actual quantity necessary to construct project in accordance with pians and specifications.
15 |CLASS G ASPHALT CONCRETE LEVELING COURSE None used.

16 |CLASS G ASPHALT CONCRETE FULL DEPTH REPAIR None used.

17 |PAVING FABRIC Actual quantity necessary to construct project less than estimated.

18 |11" NONREINFORCED PCC PAVEMENT Minor deviation.

19 |DOWEL BAR Minor deviation.

21 [INSERT STEEL BAR IN CONCRETE Minor deviation.

28 {PIPELINE INSULATICN Actual quaniity necessary to construct preject in accordance with pians and specifications,
33 |COLD APPLIED PLASTIC PVMT MARKING, 4" Actual quantity necessary to construct project in accordance with plans and specifications.
34 jCOLD APPLIED PLASTIC PVMT MARKING, 24" Actual quantity necessary to consiruct project in accordance with plang and spegcifications.
36 |PAVEMENT MARKING PAINT, 4" WHITE Minor deviation.

37 |PAVEMENT MARKING PAINT, 4" YELLOW Minor deviation.

38 |PAVEMENT MARKING PAINT, 24" YELLOW Minor deviation.

39 |GROOVE PAVEMENT FOR PAVEMENT MARKING, 4" Minor deviation.

40 {GROOVE PAVEMENT FOR PAVEMENT MARKING, 24" Minor deviation.

42 [FLAGGING Actual quantity necessary to construct project in accordance with plans and specifications.
45 |1.5" BASE COURSE - DETOUR Actual quantily necessary to construct projact in accordance with plans and specificaions.
46 |CRUSHED ROCK None used.

48 |HAULING AND PLACING COMPOST Actual quantity necessary to construct project in accerdance with plans and specifications.
51 12" DIAMETER SEDIMENT CONTROL WATTLE Actual quantity necessary to construct project in accerdance with plans and specifications.
52 |HIGH FLOW SiLT FENCE Actual quantity necessary to construct project less than estimated.

53 |GRAVEL FILLED FILTER BAG None used.

54 [DRAINAGE FABRIC None used.

55 IWOVEN GEOTEXTILE SUBGRADE REINFORCEMENT Actual quantity hecessary to construct project less than estimated.

56 JAASHTO T7-180 SOIL TEST Actual quantity necessary to construct project less than estimated.

5% |EDGE SEAL Necessary fo saw and ssal joint between concrete and asphalt material.

PREPARED BY: Kiare Schroeder
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Universal Drive Reconsiruction
Project No, ST08-1701 / CIP No. 50398
CCO#1F

FUNDING TYPE Streets

COST CENTER 8910

LINE ITEM 4370

FUND 0505

AMOUNT PERCENT
ITEM NO. DESCRIPTION OF {TEM

1 MOBILIZATION 0.0 100%
2 CONSTRUCTICN STAKING 0.00 100%
3 CLEARING AND GRUBBING £.00 100%
4 REMOVE CONCRETE CURB AND (¢ 0.00 100%
5 REMOVE PIPE CULVERT 0.00 100%
6 REMOVE WOOD FENCE Q.00 100%
7 MILL AND REMOVE ASPHALT CON .00 100%
8 REMOVE CONCRETE PAVEMENT 0.00 100%
9 UNCLASSIFIED EXCAVATION 0.00 100%
10 UNCLASSIFIED EXCAVATION-DIG -2,533.65 100%
11 UNDERCUTTING £.00 100%
12 ROCK EXCAVATION ~10,000.00 100%
13 GRAVEL CUSHION 1,993.35 100%
14 CLASS G ASPHALT CONCRETE 14,421.65 100%
15 CLASS G ASPHALT CONCRETYE LH -17,577.00 400%
16 CLASS G ASPHALT CONCRETE FU -13,846.25 100%
17 PAVING FABRIC -555.35 100%
18 41" NONREINFORCED PCC PAVEN -92.23 100%
19 POWEL BAR ~316.00 100%
20 CONCRETE FILLET (REINFORCED 0.00 108%
21 INSERT STEEL BAR IN CONCRETH 102.00 100%
22 12" RCP CLASS 2 0.00 100%
23 12" RCP FLARED END 0.00 100%
24 18" RCP CLASS 2 .00 100%
25 18" RCP FLARED END £.00 100%
26 CLASS 1 RIPRAP . 0.00 100%
27 2" RIGID CONDUIT, SCHEDULE 80 0.08 100%
28 PIPELINE INSULATION -2,336.00 100%

100%
100%
160%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
1G0%
100%
100%
100%
100%
100%
100%
100%
100%
100%
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Universal Drive Reconstruction
Project No. ST08-1701 / CIP No. 50398
CCO#IF

29 FIRE HYDRANT PROTECTICN BOL 0.00 100%
30 MANHOLE MODIFICATIONS 0.00 100%
31 PERMANENT SIGN 0.00 100%
32 REMOVE AND SALVAGE SIGN 0.00 100%
33 COLD APPLIED PLASTIC PVMT MA -473.06 100%
34 CCLD APPLIED PLASTIC PVMT MA 47.28 100%
35 COLD APPLIED PLASTIC PVMT M4 0.00 100%
36 PAVEMENT MARKING PAINT, 4" W -8.28 100%
37 PAVEMENT MARKING PAINT, 4" Y 6.76 100%
38 PAVEMENT MARKING PAINT, 24" -2.73 100%
39 GROOVE PAVEMENT FOR PAVEM -52.32 100%
40 GROCVE PAVEMENT FOR PAVEM 4.88 100%
41 GROQOVE PAVEMENT FOR PAVEM 0.00 100%
42 FLAGGING 299.00 100%
43 TRAFFIC CONTROL PLAN 0.00 100%
44 TRAFFIC CONTROL, MISCELLANE 0.00 100%
45 1.5" BASE COURSE - DETOUR 368.73 100%
46 CRUSHED ROCK -5,875.00 100%
47 SEEDING, FERTILIZING AND MULG 0.00 100%
48 HAULING AND PLACING COMPOS -56.83 100%
49 EROSICN CONTROL 0.00 100%
50 EROSION AND SEDIMENT CONTR 0.00 100%
51 12" DIAMETER SEDIMENT CONTR -985.40 100%
52 HIGH FLOW SiLT FENCE -658.52 100%
53 GRAVEL FILLED FILTER BAG -758.00 100%
54 DRAINAGE FABRIC -2,540.00 100%
£5 WOVEN GECTEXTILE SUBGRADE -1,643.25 100%
56 AASHTO T-180 SOIL TEST -333.30 100%
57 FURNISH FIRE HYDRANT EXTENS 0.00 100%
58 INCIDENTAL 0.00 100%
59 EDGE SEAL 1,361.55 100%
($42,031.87

100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
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160%
100%
100%
100%
100%
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